

Detailed program – full July 2026 maintenance and shutdown schedule

Note - for safety reasons, **buildings will be closed and lifts will not operate** during shutdowns.

If you require emergency access assistance, please contact Security on 8201 2880.

This schedule is subject to change without notice.

Saturday 11 July – Tonsley main building, Factory of the Future and Tonsley Technical College

There will be no building access and lifts will not operate ALL DAY. Please work and/or study elsewhere on the day.

| Timing | Details | Impact |
|-----------|----------------------|--|
| 6:00am | Lifts isolated (off) | No access to any floors via lifts |
| 7:00am | Power isolated (off) | Building will be locked with no access during shutdown, as lifts, heating / cooling and air exhaust systems will not operate. Specific equipment (cool rooms etc) will be supported by rooftop backup diesel power for duration of shutdowns. |
| 5:00pm | Power restored (on) | Building operational and fume cupboards restarted. Access restored. |
| By 6:00pm | Lifts restored (on) | Lifts operational. Accessible access restored. |

Saturday 18 July – Biological Sciences building

There will be no lift access ALL DAY. Please consider working or studying in the Student Hub or Central Library on the day.

| Timing | Details | Impact |
|--------|---------------------------|--|
| 5:45am | Lift power isolated (off) | Lifts cease to operate (and remain off ALL DAY). No accessible access. |
| 5:10pm | Lift power restored (on) | Lifts operational. Accessible access restored. |

Saturday 18 July – Physical Sciences building

There will be no access to the building ALL DAY as lifts, heating / cooling and air exhaust systems will not operate.

Due to the complexity of the works, the duration identified for different areas is necessary to safely undertake the works.

This results in extended periods of outages in some areas.

| Location | Timing | Details | Impact |
|--|--------|---------------------------------|---|
| Lift (western side of building) | 5:45am | Lift isolated (off) | Lift ceases operations. No accessible access. |
| All levels* | 6:00am | Power isolated (off) | *Excluding level 2 laboratories 2108, 2109A, 2113, 2116, 2117, and UPS room 2114 which remain operational and will not be affected by the outage. |
| | 6.30am | Power restored (on) | |
| Generator backup areas: • All of level 0 • Level 2 – room 2107 • Level 3 – room 3123 • CSE Chem store | 6:00am | Power isolated (off) | Power changed over from mains power to existing generator backup. |
| | 6:30am | Power restored - generator (on) | |
| Generator backup areas: • All of level 0 | 9:00am | Power isolated (off) | Power changed back from backup generators to mains power. |
| | 9:15am | Mains power restored (on) | |

| | | | |
|--|------------------|--|--|
| <ul style="list-style-type: none"> • Level 2 – room 2107 • Level 3 – room 3123 • CSE Chem store | | | |
| Levels 1, 2* and 3 | 6:00am 9:00am | Power isolated (off) Power restored (on) | *Excluding level 2 laboratories 2108, 2109A, 2113, 2116, 2117, and UPS room 2114 will remain operational and will not be affected by the outage. |
| Level 2 – room 218 Level 3 – rooms 360, 361 and 362 | 6:00am 5:00pm | Power isolated (off) Power restored (on) | Due to the complexity of the works in these rooms, the outage duration is necessary to safely undertake the works. |
| Lift All levels | 5:10pm | Lift power restored (on) All power restored (on) and works conclude. All services checked to ensure building returns to normal operations. | |

Saturday 18 July – South Lecture Theatres

There will be no access to the building during the shutdown as heating / cooling and air exhaust systems will not operate. Consider working or studying in the Student Hub or Central Library prior to 9:00am.

| Timing | Details | Impact |
|--------|----------------------|---|
| 6:00am | Power isolated (off) | Building will be locked with no access. Heating / cooling will not operate. |
| 9:00am | Power restored (on) | Building unlocked. Access restored. |

Contingencies:

If works cannot be completed on the above dates, works will be rescheduled to the following dates and an updated schedule issued:

- **Sunday 19 July**
- **Saturday 25 July**
- **Sunday 26 July.**

This schedule is subject to change without notice.